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§ 170.474 Who conducts the project closeout? 
The following table shows who must conduct the IRR construction project 

closeout and develop the report. 

If the project was com-
pleted by . . . then . . . and the closeout report must . . . 

(a) BIA ............................... The regional engineer or designee is 
responsible for closing out the 
project and preparing the report.

(1) Summarize the construction project records to ensure 
compliance requirements have been met; 

(2) Review the bid item quantities and expenditures to en-
sure reasonable conformance with the PS&E and modi-
fications; 

(3) Be completed within 120 calendar days of the date of 
acceptance of the IRR. construction project; and 

(4) Be provided to the affected tribes and the Secretaries. 
(b) A tribe ........................... Agreements negotiated under ISDEAA 

specify who is responsible for close-
out and preparing the report.

(1) Meet the requirements of ISDEAA; 
(2) Comply with 25 CFR 900.130(d) and 
131(b) (10) and 25 CFR 1000.249, as applicable; 
(3) Be completed within 120 calendar days of the date of 

acceptance of the project; and 
(4) Be provided to all parties specified in the agreements 

negotiated under ISDEAA. 

PROGRAM REVIEWS AND MANAGEMENT 
SYSTEMS 

§ 170.500 What program reviews do the 
Secretaries conduct? 

(a) BIADOT and FHWA annually con-
duct informal program reviews to ex-
amine program procedures and identify 
improvements. BIA must notify tribes 
of these informal program reviews. 
Tribes may send representatives to 
these meetings at their own expense. 
These reviews may be held in conjunc-
tion with either a national BIA trans-
portation meeting or an IRR Program 
Coordinating Committee meeting. 

(b) FHWA, BIA, and affected tribes 
periodically conduct an IRR Program 
process review of each BIA regional of-
fice’s processes, controls, and steward-
ship. The review provides recommenda-
tions to improve the processes and con-
trols of the following activities that a 
BIA Regional Office performs: 

(1) Program Management and Over-
sight; 

(2) Transportation planning; 
(3) Design; 
(4) Contract administration; 
(5) Construction; 
(6) Financial management; and 
(7) Systems management and exist-

ing stewardship agreements. 
(c) After the IRR process review, the 

review team must: 
(1) Conduct an exit interview during 

which it makes a brief oral report of 
findings and recommendations to the 
BIA Regional Director and staff; and 

(2) Provide a written report of its 
findings and recommendations to the 
reviewed office, BIA, all participants, 
and affected tribal governments and or-
ganizations. 

§ 170.501 What happens when the re-
view process identifies areas for im-
provement? 

When the review process identifies 
areas for improvement: 

(a) The regional office must develop a 
corrective action plan; 

(b) BIADOT and FHWA review and 
approve the plan; 

(c) FHWA may provide technical as-
sistance during the development and 
implementation of the plan; and 

(d) The reviewed BIA regional office 
implements the plan and reports either 
annually or biennially to BIADOT and 
FHWA on implementation accomplish-
ments. 

§ 170.502 Are management systems re-
quired for the IRR Program? 

(a) To the extent appropriate, the 
Secretaries must, in consultation with 
tribes, develop and maintain the fol-
lowing systems for the IRR Program: 

(1) Pavement management; 
(2) Safety management; 
(3) Bridge management; and 
(4) Congestion management. 
(b) Other management systems may 

include the following: 
(1) Public transportation facilities; 
(2) Public transportation equipment; 

and 
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